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After Action Report (AAR) 

Exchange Pricing Systems Integration Test Working Group 
(SITWG) 

9-13 April 2007 
 

Date/Time:  9-13 April 2007 / 08:00 A.M.   Location: Atlanta, GA 

Invitees: ASA (FM&C), AMC G3 EI, AMC G8, HQDA G4, SARSS, Middleware, 
Funds Control, ODS, LMP, CCSS, GCSS-A, LOGSA, LIW and Commands 

Attendees: see Appendix A 
 
Agenda: 
 
9 April 07: 

1.  Welcome 
2.  Introduction 
3.  EP/SITWG Update 
4.  EP Arbitration  

 
10-12 April 07: 

1.  Review and Build EP Test Cases 
 
13 April 07: 

1.  Review and Build EP Test Cases 
2.  Schedule next SITWGs 
3.  Wrap-up and closing remarks 

 
Welcome:  

The EP SITWG was hosted by FORSCOM/USARC, Atlanta, GA. on 9-13 April 2007.  
Ms. Judy Bagley, FORSCOM G4 and Mr. William Schimek, Deputy G4 USAR attended 
the SITWG opening and welcomed participates to Atlanta, GA. Mr. Leonard Crain, 
AT&T SDT Team, and Ms. Tracey Lee, FORSCOM G4 opened the meeting with 
administrative remarks and provided the full agenda that would be followed. The purpose 
of this third SITWG would be to continue with the focus on reviewing prior approved 
and creation of EP test cases.  
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Introduction: 

Mr. Douglas Blake, AT&T EP Integration Team Lead, provided update briefing on EP 
initiative as well as other SITWG comments from March 2007. He thanked all for 
participating in this weeks workshop. The primary purpose of the workshop was to bring 
key players from the Central Design Activities (CDAs) together with the participating 
Commands to develop test cases. A briefing was presented on the proposed Arbitration 
process.  

Time was allotted for LIW representative to discuss and demonstrate status of EP 
reporting. To help show LIW (ILAP) capabilities a demonstration was done using current 
LIW reporting procedures. Following this demonstration, discussion centered on report 
selection criteria for EP reporting and different viewable options. A suggestion was made 
to separate the Logistics and Financial reports. The selection criteria (financial) could be 
confusing to Logistics users in retrieving expected reporting data. A segment during the 
May 07 SITWG will be available to demonstrate EP reporting.  

Test Case development:  

Summary: Total Test Cases 152 (conversion – 8 /functionality - 144) 

During the SITWG: A total of 9 new test cases were developed (1 conversion test case 
and 8 in other categories).  Total of 63 cases were reviewed and edited (test cases C1-C8, 
94 (reinstated as test case 93) and 105 – 151 and 4 cases removed).   

Apr 9, 07 – reviewed and edited 8 test cases (C1-C7) and added one new conversion test 
case (C8). A new test case was added that tests what happens to EP NIIN not on the 
OMANIIN table.  Discussions included the following questions/issues: 

1. Scenario: Given a RON/DON for DS/RX item, at time of SARSS-1 AM_. The 
DON will remain obligated with follow-on Interfund Bill provided from 
wholesale. The RON will be free issued, thus both sides of the RON 
(unit/SSA) require the cost-transfer obligations to be reversed. Does this 
happen, if so who fixes, i.e. FCM or RMs?  

2. Need to have the EP Sequence of Events (SOE) outline that all referrals, 
retrogrades and DIC YIC should be completed prior to capitalization. 

3. Are there going to be any pre-conversion and conversion reports? New 
requirements. 

a. Pre-conversion: A report from SARSS or LIW that shows - what is the 
expected obligation adjustments (i.e., order of magnitude of 
obligations adjustment) based on DIC AM_s.  

b. Post-conversion: A Report from SARSS or LIW that can be used to 
validate actual adjustment to expected adjustments by document 
number.   
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Apr 10, 07 - reviewed and edited 21 test cases (105 through 125); removed 2 test cases 
(119 and 122) and added 3 new test cases (119, 122 and 125a).  Discussions included the 
following questions/issues: 

1. When D6R is received at LMP, ensure that Inventory Specialist verifies the 
inventory movement type. (LMP took as action) 

2. Global change to all test cases containing DIC D6R and FTZ that FCM passes 
transactions back to Middleware. 

3. Global change to all test cases where System is Middleware and System 
Action is “Edit D6R to D6R Suspense Table” add following comment to the 
Comment column “Validate D6R on OSC output file”. 

4. Test case 120 and 121, changes to Delta Delay days needs to have transactions 
in tracking before test cases are run. This is to validate that the expected 
outcome takes place. The test cases need to be referenced in test cases 120 and 
121.  

Apr 11, 07 - reviewed and edited 18 test cases (placed on hold 126 and 129; new 127a, 
removed 130 and 131; reviewed 127, 128, 132 – 136, 102-104; 59-61).  Discussions 
included the following questions/issues: 

1. Design test case for Customer (dedicated) receipt for a quantity greater than 
requested. Review programming request for tracking to correct the record 
resulting from arbitration.  (Tracking - arbitration) – Doug/Jim, test case 
SITWG). Ref Test Case 126  

2. Test case for CALL IN (TC 129) to national level was placed on hold. 
Pending action item, IT IPR. 

3. New EPIP - When issued a valid sub-NIIN (status BH) not in FEDLOG OOU 
file or next higher assembly, match Issue/Receipt against Turn-in. 

4. All applicable CDA file conversion actions must be completed prior to SIT 
testing, (i.e. FEDLOG catalog information in current format that populates 
operating systems. Example SARSS in DVD, FCM - DLIS on Log file and 
pass to FCM?). 

Apr 12, 07 - reviewed and edited 16 test cases (137 through 148; added 3 new test cases 
(149, 150 and 151), reinstated one test case (TC 94, but is now TC93).  Discussions 
included the following questions/issues: 

1. Global change to Middleware System Action to read, “Edit D6R against D6R 
Suspense Table”. 

2. BR 3, how will catalog pricing changes be applied to projected Delta Bill 
across FY.  In order for LIW to draw and display information in Reports prior 
to year end. Reason, Financial Managers need this report in order to create a 
MOD (modify obligation) for projected Delta Bills prior to year end.  
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3. FCM Catalog Adjustment Report needs to accommodate EP values (EP to SP, 
SP to EP or EP plus/minus price changes). Financial Managers need this 
information for obligation adjustments. Needs to be added to Test Cases 32, 
33, 34, 35, 36 and 37) 

Apr 13, 07 - reviewed all prior SITWG AAR, ensuring that all recommended test cases 
actions were covered by a test case. Additional research needs to be conducted to cross 
level test cases against LMP and CCSS functionality. Commands approved the 
renumbering of test cases. This will fill in the gaps caused from test case removals.  
 
Wrap up: 

Mr. Leonard Crain provided a wrap-up.  
 
Closing: 
 
The April 9-13, 2007 SITWG ended with Mr. Crain thanking all who participated.  

Forty-six attendees were present at the April 9-13, 2007 SITWG. See Appendix A for the 
final attendance roster. The next scheduled EP SITWG is May 7-11, 2007, hosted by 
CSC, St. Louis, MO. 
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Appendix A.  Attendees 
 
EP SITWG, April 9-13, 2007 
  
FIRST 
NAME 

LAST 
NAME ACTIVITY COMMERCIAL EMAIL 

Daniel Abercrombie USARC G4 404-464-9397 daniel.abercrombie@us.army.mil 

Jean Adair Calibre 703-797-8785 Jean.adair@ilap.army.mil 

Barry Amos Middleware 804-255-2214 amosb@att.com 

Joseph Bennett EP Integration 
Team 804-255-2205 joseph.a.bennett@att.com 

Doug  Blake EP Integration 
Team 804-255-2211 douglas.blake@att.com 

Jim Bosse Militek 920-342-9250 bosseman@militek.com 

JoAnn Buettner DFAS 314-260-3527 JoAnn.Buettner@DFAS.mil 

Franz Burgard USAREUR G4 011-621-487-
5822 Franz.burgard@us.army.mil 

Don Clary AMC G3 National 
Maintenance Div 703-806-8916 don.clary@us.army.mil 

Leonard Crain AT&T 703-506-5607 lcrain@att.com 

John Curd Middleware 804-255-2221 jcurd@att.com  

Howard DiSavino USARC-G4 678-637-5296 Howard48@hughes.net 

Jim Engoglia USAREUR/DASA-
CE 703-797-8941 jim.engoglia@calibresys.com 

Richard Dougherty AMCOM AWCF 256-842-6939 Richard.dougherty@redstone.army.mil 

Charlie Fakler USARPAC, G4 808-473-2020 Ext 
232 Charles.fakler@us.army.mil 

Ronald Fox SARSS 804-734-0725 Ronald.jack.fox@us.army.mil 

George Garcia 3A ARCENT 404-464-4036 george.garcia@arcent.army.mil 

Bob George CSC-LMP 856-988-4554 rgeorge@csc.com 

George Griveas Integration Team 703-806-9158  george.a.griveas@us.army.mil 

Cecile Hannemann USAREUR 21st 
Comptroller 

011-631-413-
7875 Cecile.hannemann@HQ.21TSC.army.mil 

Jaime Hollowell TACOM 586-574-8252 Jaime.hollowell@us.army.mil 
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EP SITWG, April 9-13, 2007 
  
FIRST 
NAME 

LAST 
NAME ACTIVITY COMMERCIAL EMAIL 

Deanna Isrow TACOM 586-574-5111 Deanna.m.isrow@us.army.mil 

Thadine Kazmer TACOM WRN 586-574-5826 Thadine.kazmer@us.army.mil 

Greg Korder EUSA 19th ESC 
SPO 82-53-470-6824 Greg.korder@us.army.mil 

Jim Kipers HQDA ODCS G4 804-898-1689 James.h.kipers@us.army.mil 

Tracy Lee FORSCOM G4 404-464-6926 Tracy.lee@us.army.mil 

Fred Milton LOGVALU 903-276-7516 fmilog@hughes.net 

Kenneth Moran NGB 512-261-5038 Kenneth.moran@us.army.mil 

Kathy Moring ATT FCM 804-255-2128 moring@att.com 

Lori Peterson DFAS-RI 309-782-9605 Lori.peterson@dfas.mil 

William Palfey NGB 703-607-9444 william.palfey@us.army.mil 

Bob Piggush DFAS 317-510-5380 Robert.piggush@dfas.mil 

Jerry Pruitt EP Integration 
Team 804-255-2219 jerry.g.pruitt@att.com 

Tracy Rector USASOC DSOA 910-432-4413 Tracy.rector@us.army.mil 

Norberts Reyes USASOC G4 910-396-0599 Norberto.j.reyesserra@us.army.mil 

Kathy Russell CSC 314-552-3109 krusse22@csc.com 

Richard Russell LOGSA (ASI) 703-806-9324 Richard.russell12@us.army.mil 

Patti Stewart DFAS 614-693-8554 Patti.stewart@dfas.mil 

Jeff Tarvin LAISO 256-842-7440 Jeffery.tarvin@us.army.mil 

Sandy Taylor LOGSA 256-955-9574 Sandra.Taylor1@us.army.mil 

Rosemary Thompson USASOC 
DCSCMP 910-432-4762 Rosemary.Thompson@us.army.mil 

Rhonda Veloz TACOM 309-782-0137 Rhonda.veloz@us.army.mil 

Ann Willi NGB 703-607-7687 Ann.willi@us.army.mil 

Gale Winchester EUSA 19th ESC 
SPO 82-53-470-3673 Gale.winchester@us.army.mil 
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EP SITWG, April 9-13, 2007 
  
FIRST 
NAME 

LAST 
NAME ACTIVITY COMMERCIAL EMAIL 

Carol Campbell DFAS-SL 314-260-2962 Carol.l.campbell@DFAS.mil 

Allan Metz DFAS-RI 309-782-9692 Allan.Metz@DFAS.mil 

Clinton Bennett DFAS-CD 614-693-4366 Clinton.bennett@DFAS.mil 

Herman Washington ARCENT-Log 404-464-2113 Herman.washington@ARCENT 

James McDonald AMC LAISO 256-876-5132 James-mcdonald@us.army.mil 

William Schimek Deputy G-4 USAR 404-464-8069 William.schimek@us.army.mil 

Michael White ARCENT G4 404-464-0099 Michael.a.white@arcent 

Wanda Wozniak USARC G8 404-464-9145 Wanda.l.williams@us.army.mil 

Alva Marshall USARC G4 404-464-9740 Alva.Marshall1@usar.army.mil 

Ken Bertsch DFAS-IN PMO 317-510-4929 Kenneth.Bertsch@DFAS.mil 

Donna Weinoruch DFAS-IN PMO 317-510-4376 Donna.Weinoruch@DFAS.mil 

Andrew Clemons AMCOM 256-955-7129 Andrew.Clemons@redstone.army.mil 

J.T. Artis AMCOM 256-842-7845 jt.artis@redstone.army.mil 

Sarah Gorski LMP 610-329-4679 Sgorski2@csc.com 

Michael Simon TACOM 586-574-4166 SimonM@tacom.army.mil 
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